Appendi x G TMDL Tabl es
Table G - 1. Summary Schedule for TMDL Development1

POLLUTAN Current Projected Completion Date

PROJECT WATERBOD | T/ Projected | TMDL TMDL with | Basin Plan Amendment
Y(S) Start Date | Report Implementation

STRESSOR Plan
Alamo River | Alamo River Silt/Sediment | January 1998 | August 2000 | March 2001 June 2001 Completed
Silt/ Sediment
Alamo River | Alamo River Pesticides January 2005 | June 2008 January 2009 June 2011
Pesticide
Alamo River | Alamo River Selenium January 2005 | April 2008 April 2009 June 2010
Selenium
New River Silt/ | New River Silt/Sediment | June 2000 November November 2001 | june 2002 Completed
Sediment 2001
New River | New River Pesticides July 2005 December December 2009 | November 2011
Pesticide 2008
New River | New River Pathogens/Ba | July 1999 August 2000 April 2001 October 2001 Completed
Pathogen cteria
New River | New River Nutrients January 2002 | March 2003 April 2003 November 2004
Nutrients
N?W River | New River Dissolved July 2003 November November 2003 | May 2004
Dissolved Oxygen 2003
Oxygen
New River Trash | New River Trash May 2003 October 2003 | October 2003 March 2004
New River | New River Chloroform | July 2007 June 2011
VA 'S PPN vy

! This is not a commitment to complete work. The commitments are made in fund source specific workplans.
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Current Projected Completion Date

POLLUTAN

PROJECT WATERBOD | T/ Projected | TMDL TMDL with | Basin Plan Amendment
Y(S) Start Date | Report Implementation

STRESSOR Plan
Chloroform
New River | New River Toluene July 2007 November 2011
Toluene
New River p- | New River p-Cymene July 2006 June 2009
Cymene
New River 1,2,4- | New River 1,2,4- July 2006 November 2009
trimethylbenzene trimethylbenz

ene
New River M,p,- | New River M,p-Xylene | July 2005 June 2008
Xylene
New River o-|New River 0-Xylene July 2005 November 2008
Xylene
New River p-|New River p-DCB July 2006 June 2010
DCB
Coachella Valley | Coachella Pathogens- January 2002 | June 2004 November 2004 | November 2005
Stormwater Valley Bacteria
Channel Stormwater
Pathogen Channel
Imperial  Valley | Imperial Valley | Sediment/Silt | July 2001 June 2003 May 2003 January 2004
Drains Sediment/ | Drains
Silt
Imperial Valley Impf:rial Valley | Selenium January 2003 | June 2008 November 2008 | November 2010
Drains Selenium | Drains
Imperial Valley | Imperial Valley | Pesticides January 2005 | June 2009 November 2009 | November 2011
Drains Pesticides | Drains
Palo Verde | Palo Verde | Pathogens January 2002 | March 2003 April 2003 November 2003

1~
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POLLUTAN Current Projected Completion Date

PROJECT WATERBOD | T/ Projected | TMDL TMDL with | Basin Plan Amendment
Y(S) Start Date | Report Implementation

STRESSOR Plan
Pathogen Outfall Drain
Salton Sea | Salton Sea Nutrients November March 2003 April 2003 November 2004
Nutrients 2001
Salton Sea Salts | Salton Sea Salts January 2004 | January 2012 | June 2012 November 2013
Salton Sea | Salton Sea Selenium January 2005 | January 2009 | June 2009 November 2010
Selenium




Table G - 2. Detailed Schedules of TMDL Activities (next 5 Years)

TMDL Project Alamo River Alamo River Pesticide | Alamo River
Silt/Sediment Selenium
Waterbody(s) Alamo River Alamo River Alamo River
Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA
Hydrologic Unit #723.10 #723.10 #723.10
Pollutant(s) /Stressor(s) | Silt/Sediment Pesticide Selenium
Stakeholder Medium High Medium
Participation
Program Integration NPDES WW; NPDES SW , NPS NPS, SWAMP,

NPDES SW; NPS,

NPDES WW, NPDES

SWAMP SWAMP SW
Interagency USFWS; CalF&G, DPR, USFWS, USFWS, CalF&G,
Coordination Salton Sea Authority, | CalF&G, Salton Sea Salton Sea Authority,
DWR Authority, DWR DWR
Activity dates Start End Start End Start End
TMDL Development 1998 2001 2005 2011 2005 2010
Implementation 1998 2002 2005 2009 2005 2009
Planning
Basin Planning 2001 2002 2005 2011 2005 2010
TMDL Implementation | 2002 2011 and | 2011 2021 and | 2005/06 | 2010 and
beyond beyond beyond




TMDL Project New River New River Pesticide New River Pathogen
Silt/Sediment

Waterbody(s) New River New River New River

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10

Pollutant(s) /Stressor(s) | Silt/Sediment Pesticide Selenium

Stakeholder Medium High Medium

Participation

Program Integration NPDES WW; NPDES SW , NPS NPS, SWAMP,

NPDES SW; NPS,
SWAMP

SWAMP

NPDES WW, NPDES
SwW

Interagency USFWS; CalF&G, DPR, USFWS, USFWS, CalF&G,

Coordination Salton Sea Authority, | CalF&G, Salton Sea Salton Sea Authority,
DWR, IBWC, Authority, DWR, DWR, IBWC, USEPA
USEPA IBWC, USEPA

Activity dates Start End Start End Start End

TMDL Development 2000 2002 2005 2011 1999 2001

Implementation 2000 2001 2005 2009 1999 2001

Planning

Basin Planning 2000 2002 2005 2011 1999 2002

TMDL Implementation | 2003 2011 and | 2011 2021 and | 2003 2001 and

beyond beyond beyond




TMDL Project

New River Nutrients

New River Dissolved
Oxygen

New River Trash

Waterbody(s) New River New River NewRiver
Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA
Hydrologic Unit #723.10 #723.10 #723.10
Pollutant(s) /Stressor(s) | Nutrients Dissolved Oxygen Trash
Stakeholder Medium High High
Participation
Program Integration NPDES WW; NPDES SW, NPS, NPDES SW, NPS,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, SWAMP

Interagency USFWS; CalF&G, DPR, USFWS, DPR, USFWS,
Coordination Salton Sea Authority, | CalF&G, Salton Sea CalF&G, Salton Sea
DWR, IBWC, Authority, DWR, Authority, DWR,
USEPA IBWC, USEPA IBWC, USEPA
Activity dates Start End Start End Start End
TMDL Development 2002 2004 2003 2004 2003 2004
Implementation 2002 2003 2003 2004 2003 2004
Planning
Basin Planning 2002 2004 2003 2004 2003 2004
TMDL Implementation | 2005 2014 and | 2004 2004 and | 2004 2004 and
beyond beyond beyond




TMDL Project New River New River Toluene New River p-Cymene
Chloroform

Waterbody(s) New River New River NewRiver

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10

Pollutant(s) /Stressor(s) | Chloroform Toluene p-Cymene

Stakeholder High High High

Participation

Program Integration NPDES WW; NPDES SW, NPS, NPDES SW, NPS,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, SWAMP

Interagency USFWS; CalF&G, DPR, USFWS, DPR, USFWS,

Coordination Salton Sea Authority, | CalF&G, Salton Sea CalF&G, Salton Sea
DWR, IBWC, Authority, DWR, Authority, DWR,
USEPA IBWC, USEPA IBWC, USEPA

Activity dates Start End Start End Start End

TMDL Development 2007 2011 2007 2011 2006 2009

Implementation

Planning

Basin Planning

TMDL Implementation | 2011 2011 and | 2011 2011 and 2006 2009 and

beyond beyond beyond




TMDL Project New River 1,2,4- | New River M,p,- New River o- New River p-DCB
trimethylbenzene | Xylene Xylene

Waterbody(s) New River New River NewRiver NewRiver

Watershed Name Salton Sea Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary Transboundary
WMA WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10 #723.10

Pollutant(s) 1,2,4- M,p-Xylene 0-Xylene p-DCB

/Stressor(s) trimethylbenzene

Stakeholder High High High High

Participation

Program NPDES WW; NPDES SW, NPS, | NPDES SW, NPS, (| NPDES SW, NPS,

Integration NPDES SW; NPDES WW, NPDES WW, NPDES WW,
NPS, SWAMP SWAMP SWAMP SWAMP

Interagency USFWS; DPR, USFWS, DPR, USFWS, DPR, USFWS,

Coordination CalF&G, Salton CalF&G, Salton CalF&G, Salton CalF&G, Salton
Sea Authority, Sea Authority, Sea Authority, Sea Authority,
DWR, IBWC, DWR, IBWC, DWR, IBWC, DWR, IBWC,
USEPA USEPA USEPA USEPA

Activity dates Start End Start End Start End Start End

TMDL 2006 2009 2005 2008 2005 2008 2006 2010

Development

Implementation

Planning

Basin Planning

TMDL 2006 2009 2005 2008 2005 2008 2006 2010

Implementation and and and and

beyond beyond beyond beyond




TMDL Project Imperial Valley Imperial Valley Imperial Valley
Drains Drains Selenium Drains Pesticides
Sediment/Silt

Waterbody(s) Imperial Valley Imperial Valley Drains | Imperial Valley Drains
Drains

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #723.10 #723.10 #723.10

Pollutant(s) /Stressor(s) | Sediment/Silt Selenium Pesticides

Stakeholder Medium Medium Medium

Participation

Program Integration NPDES WW; NPDES SW, NPS, NPS, SWAMP,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, NPDES
SW

Interagency USFWS; CalF&G, USFWS, CalF&G, USFWS, CalF&G,
Coordination Salton Sea Authority, | Salton Sea Authority, Salton Sea Authority,
DWR DWR DWR, DPR,
Activity dates Start End Start End Start End
TMDL Development 2001 2004 2004 2010 2005 2011
Implementation 2001 2003 2004 2008 2005 2009
Planning
Basin Planning 2002 2004 2004 2010 2005 2011
TMDL Implementation | 2004 2014 and | 2010 2020 and 2011 2021 and
beyond beyond beyond




TMDL Project Salton Sea Nutrients | Salton Sea Salts Salton Sea Selenium

Waterbody(s) Salton Sea Salton Sea Salton Sea

Watershed Name Salton Sea Salton Sea Salton Sea
Transboundary Transboundary Transboundary
WMA WMA WMA

Hydrologic Unit #728.00 #728.00 #728.00

Pollutant(s) /Stressor(s) | Nutrients Salts Selenium

Stakeholder High Medium Medium

Participation

Program Integration NPDES WW; NPDES SW, NPS, NPS, SWAMP,

NPDES SW; NPS,
SWAMP

NPDES WW, SWAMP

NPDES WW, NPDES
SW

Interagency USFWS; CalF&G, USFWS, CalF&G, USFWS, CalF&G,
Coordination Salton Sea Authority, | Salton Sea Authority, Salton Sea Authority,
DWR, USBR, IBWC | DWR, USBR, IBWC DWR, USBR, IBWC
Activity dates Start End Start End Start End
TMDL Development 2001 2004 2004 2013 2005 2010
Implementation 2001 2003 2004 2010 2005 2009
Planning
Basin Planning 2001 2004 2004 2013 2005 2010
TMDL Implementation | 2005 2014 and | 2013 2023 and 2010 2020 and
beyond beyond beyond
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TMDL Project Palo Verde Coachella Valley
Pathogen Stormwater
Channel Pathogen
Waterbody(s) Palo Verde Outfall Coachella Valley
Drain Stormwater Channel
Watershed Name Lower Colorado Salton Sea
River WMA Transboundary
WMA
Hydrologic Unit #715.40 #719.47
Pollutant(s) /Stressor(s) | Pathogens Pathogens
Stakeholder Medium Medium
Participation
Program Integration NPDES WW; NPS,SWAMP,
NPDES SW; NPS, NPDES WW,
SWAMP NPDES SW

Interagency
Coordination

USFWS; CalF&G

USFWS, CalF&G,
Salton Sea Authority,
DWR

Activity dates Start End Start End
TMDL Development 2002 2005 2002 2005
Implementation 2002 2004 2002 2003
Planning

Basin Planning 2002 2005 2002 2005
TMDL Implementation | 2005 2015 and | 2005 2015

beyond and
beyond
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Legend:

Program I ntegration

NPDES Wast ewat er =NPDES WV
NPDES St or nwat er =NPDES SS
Nonpoi nt Sour ce=NPS

Moni tori ng and Assessnent =SWAMP

I nt eragency Coordi nation

California Departnent of Fish and Gane=Cal F&G
California Departnent of Pesticide Regul ati on=DPR
California Departnent of Water Resources=DWR
United States Fish and Wldlife Service=USFW5
United States Bureau of Re=USBR

I nt ernati onal Boundary and Water Comm ssi on=I BWC
Salton Sea Authority=Salton Sea Authority
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